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Central

Sub-total -                             -                             -                             -                             -                             -                            -                            -                       -                             

North

722919 - NC Welcome Center Reconfiguration -                             400,000                 400,000                 -                             400,000                 -                            -                            400,000            -                             

Sub-total -                             400,000                 400,000                 -                             400,000                 -                            -                            400,000            -                             

South

723914 - SC Softball Improvements 850,000                 -                             850,000                 -                             850,000                 50,663                   798,894                 443                   99.95%

723917 - SC Welcome Center Reconfiguration -                             400,000                 400,000                 -                             400,000                 38,500                   -                            361,500            9.63%

Sub-total 850,000                 400,000                 1,250,000              -                             1,250,000              89,163                   798,894                 361,943            71.04%

District

720100 - Program Management -                             9,605,947              9,605,947              (9,605,947)             -                             -                            -                            -                       -                             

726800 - Contingency 14,626,260            (14,405,240)           221,020                 -                             221,020                 -                            -                            221,020            -                             

726907 - Wayfinding Signage 50,000                   939,076                 989,076                 10,924                   1,000,000              34,637                   47,628                   917,735            8.23%

726811 - A.1/A.2 Building Renovations -                             1,311,000              1,311,000              -                             1,311,000              493,811                 322,866                 494,323            62.29%

726812 - Science Parks -                             490,000                 490,000                 -                             490,000                 1,500                     4,500                     484,000            1.22%

Sub-total 14,676,260            (2,059,217)             12,617,043            (9,595,023)             3,022,020              529,948                 374,994                 2,117,078         7.17%

2008 Contingency Supplemental Projects

721915 - CC Police Vehicles -                             127,783                 127,783                 -                             127,783                 1,038                     121,623                 5,122                95.99%

726912 - Dist MAC Computer Refresh -                             615,000                 615,000                 -                             615,000                 16,483                   449,411                 149,106            75.76%

726913 - Dist Dell Lease Refresh/Bond Comp -                             125,000                 125,000                 -                             125,000                 53,747                   63,821                   7,432                94.05%

726914 - Dist - System Admin Storage Refresh -                             167,000                 167,000                 -                             167,000                 7,268                     132,462                 27,270              83.67%

726915 - Dist - Inv/Procure Ford Transit 250 -                             64,000                   64,000                   -                             64,000                   63,600                   -                            400                   99.38%

726916 - Dist - College Wide Scheduling Sys -                             200,000                 200,000                 -                             200,000                 -                            -                            200,000            0.00%

726917 - Dist - CPD Evolve Software -                             100,000                 100,000                 -                             100,000                 92,028                   7,972                     -                       100.00%

726918 - Dist Marketing Website Devel -                             250,000                 250,000                 -                             250,000                 130,250                 69,750                   50,000              80.00%

726919 - Dist Marketing Printer -                             7,500                     7,500                     -                             7,500                     564                       4,680                     2,256                69.92%

726921 - Dist - Transcripts Solution Lexmark -                             248,954                 248,954                 -                             248,954                 57,083                   191,871                 0                      100.00%

726810 - 2008 Contingency Supplemental Projects -                             81,567                   81,567                   -                             81,567                   -                            -                            81,567              -                             

Sub-total -                             1,986,804              1,986,804              -                             1,986,804              422,061                 1,041,590              523,152            73.67%

Supplemental Projects closed

721911 - CC OR Electric Bed -                             19,146                   19,146                   -                             19,146                   -                            19,146                   -                       100.00%

721912 - CC Full Body Phantom -                             -                             -                             -                             -                             -                            -                            -                       -                             

721913 - CC - GE Ultrasound Machine -                             45,633                   45,633                   -                             45,633                   -                            45,633                   -                       100.00%

721914 - CC Engine Driver Welder -                             18,288                   18,288                   -                             18,288                   -                            18,288                   -                       100.00%

721916 - CC FS Passenger Van -                             78,671                   78,671                   -                             78,671                   -                            78,671                   -                       100.00%

721917 - CC FS Pick-Up/Mini Van -                             77,729                   77,729                   -                             77,729                   -                            77,729                   -                       100.00%

722911 - NC Library Security Gates -                             -                             -                             -                             -                             -                            -                            -                       -                             

722912 - NC Cardiac Monitor -                             8,995                     8,995                     -                             8,995                     -                            8,995                     -                       100.00%

722913 - NC Nursing Kelley -                             24,385                   24,385                   -                             24,385                   -                            24,385                   -                       100.00%

722914 - NC Tablet/Capsule Counter -                             4,590                     4,590                     -                             4,590                     -                            4,590                     -                       100.00%

722915 - NC Monument Room AV Update -                             20,818                   20,818                   -                             20,818                   -                            20,818                   -                       100.00%

723915 - SC - Traveler, Border, and Leg Curt -                             60,545                   60,545                   -                             60,545                   -                            60,545                   -                       100.00%

723916 - SC SimMan 3G -                             90,568                   90,568                   -                             90,568                   -                            90,568                   -                       100.00%

726909 - Dist Network/Wireless Equipment -                             780,871                 780,871                 -                             780,871                 -                            780,871                 -                       100.00%

726910 - Dist Juniper Switches -                             902,012                 902,012                 -                             902,012                 -                            902,012                 -                       100.00%

726911 - Dist Enterprise Applications: ILP -                             79,965                   79,965                   -                             79,965                   -                            79,965                   -                       100.00%

726920 - Dist Marketing Computers -                             -                             -                             -                             -                             -                            -                            -                       -                             

Sub-total -                             2,212,216              2,212,216              -                             2,212,216              -                            2,212,216              -                       100.00%

Projects Closed 

Sub-total            279,473,740              (2,939,802)            276,533,938               9,595,023            286,128,961                             -           286,128,961                         - 100.00%

TOTALS 295,000,000          -                             295,000,000          -                             295,000,000          1,041,172              290,556,655          3,402,173         100.00%

2008 Bond Program
 Report as of  February 28, 2019
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 Generation Park   

726601 - Generation Park  -                             6,787,978              6,787,978              -                           6,787,978              26,326                  924                       6,760,728        0.40%

Contingency (726900) 2,408,355              (2,408,355)             -                             -                           -                             -                            -                            -                       -                             

Sub-total 2,408,355              4,379,623              6,787,978              -                           6,787,978              26,326                  924                       6,760,728        0.40%

Projects Closed 

722909 - North CIT 47,591,645            (6,039,719)             41,551,926            753,966               42,305,892            -                            42,305,892           -                       100.00%

722916 - NC - CIT Graphics -                             40,779                   40,779                   -                           40,779                   -                            40,779                  -                       100.00%

722917 - NC - CIT Supplemental -                             25,546                   25,546                   -                           25,546                   -                            25,546                  -                       100.00%

722918 - NC - CIT Acoustics -                             90,855                   90,855                   -                           90,855                   -                            90,855                  -                       100.00%

726908 - Dist Campus Purchases -                             748,950                 748,950                 -                           748,950                 -                            748,950                -                       100.00%

722909 - Program Manager -                             753,966                 753,966                 (753,966)              -                             -                            -                            -                       -                             

Sub-total 47,591,645            (4,379,623)             43,212,022            -                           43,212,022            -                            43,212,022           -                       100.00%

TOTALS 50,000,000            -                             50,000,000            -                           50,000,000            26,326                  43,212,946           6,760,728        86.48%

2015 Revenue Bond Program
 Report as of  February 28, 2019
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Central

731601 - CC Petrochemical Center             52,450,000            (1,746,788)     50,703,212             2,084,418             52,787,630             10,454,480 38,518,450                    3,814,700 92.77%

71601A - CC Petrochem Process Plant                             -             7,630,389       7,630,389                           -               7,630,389               2,593,478 3,623,891                      1,413,020 81.48%

71601B - CC Petrochem Extended Site Development                             -             7,946,009       7,946,009                           -               7,946,009                            9 6,315,232                      1,630,768 79.48%

731602 - CC Welcome Center             16,600,000             4,372,067     20,972,067                528,262             21,500,329             16,933,095 1,424,028                      3,143,206 85.38%

71602A - CC Welcome Center Site Development                             -             3,000,000       3,000,000                           -               3,000,000                     9,555 64,470                           2,925,975 2.47%

731603 - CC Class Room Building             47,155,000             8,483,049     55,638,049             1,500,610             57,138,659                 229,933 1,027,552                    55,881,173 2.20%

731604 - CC Central Data Closets               2,444,000                (76,497)       2,367,503                  77,777               2,445,280                   60,111 309,047                         2,076,123 15.10%

731605 - CC Central Access Security               1,852,000                300,260       2,152,260                  58,942               2,211,202                 174,086 85,134                           1,951,983 11.72%

731606 - CC Frels Renovation               1,153,000             2,774,770       3,927,770                           -               3,927,770               2,423,185 1,072,067                         432,518 88.99%

731607 - CC Davison Building Reno             14,970,000            (2,773,561)     12,196,439                476,390             12,672,829                   72,361 377,356                       12,223,112 3.55%

731608 - CC McCollum Center Reno Phase I             24,685,000          (13,669,882)     11,015,118                785,541             11,800,659                 122,037 513,154                       11,165,468 5.38%

71608A - CC McCollum Center Reno Phase II                             -           10,822,154     10,822,154                           -             10,822,154                             - -                                  10,822,154                           - 

731609 - CC McCollum North Reno               2,535,000             1,255,457       3,790,457                  80,671               3,871,128                   12,253 48,342                           3,810,532 1.57%

731610 - CC Ball Demo               1,725,000                           -       1,725,000                           -               1,725,000                             - 248                                1,724,752 0.01%

731611 - CC Anderson Demo               2,654,000                (83,070)       2,570,930                  84,456               2,655,386                   12,829 50,983                           2,591,574 2.40%

731612 - CC Stadium and Track Demo                  174,000              (109,420)            64,580                    5,538                    70,118                     1,291 66,762                                  2,065 97.05%

731613 - CC Central DDC Network               1,160,000                (36,308)       1,123,692                  36,917               1,160,609                 127,639 436,681                            596,289 48.62%

731614 - CC Central Plant Upgrades               1,160,000                107,367       1,267,367                  36,917               1,304,284                   65,554 1,163,328                           75,403 94.22%

Sub-total           170,717,000           28,195,996   198,912,996             5,756,439           204,669,435             33,291,895             55,096,724      116,280,816 43.19%

North

732601 - NC Cosmetology & Culinary Center             22,845,000             3,439,459     26,284,459                726,989             27,011,448             18,244,926 5,280,899                      3,485,624 87.10%

732602 - NC North Data Closets                  915,000                (28,640)          886,360                  29,112                  915,472                   81,500 316,260                            517,712 43.45%

732604 - NC Lehr Library Demo                  650,000              (434,122)          215,878                  20,680                  236,558                     3,142 222,795                              10,621 95.51%

732605 - NC North Access/Security                  877,000                152,434       1,029,434                  27,907               1,057,341                   56,765 91,137                              909,439 13.99%

732606 - NC Wheeler Reno             14,300,000             1,511,410     15,811,410                455,068             16,266,478                 609,794 605,694                       15,050,990 7.47%

732607 - NC Brightwell Reno               6,628,000             2,449,544       9,077,544                210,929               9,288,473                 333,944 308,645                         8,645,883 6.92%

732608 - NC Spencer Reno             13,000,000              (850,900)     12,149,100                413,693             12,562,793                 472,698 515,278                       11,574,818 7.86%

732609 - NC North DDC Network                  580,000                (18,154)          561,846                  18,459                  580,305                 110,649 216,002                            253,654 56.29%

732610 - NC Underground Utility Tunnel             11,600,000            (7,552,951)       4,047,049                           -               4,047,049               1,154,009 2,716,671                         176,369 95.64%

732611 - NC 24 Acres Wetlands Mitigation               2,000,000            (2,000,000)                     -                           -                             -                             - -                                                  -                           - 

732612 - NC Uvalde Expansion               5,000,000            (5,000,000)                     -                           -                             -                             - -                                                  -                           - 

732613 - NC - Burleson Renovation                             -             3,444,890       3,444,890                           -               3,444,890               2,658,575 472,497                            313,819 90.89%

Sub-total             78,395,000            (4,887,030)     73,507,970             1,902,837             75,410,807             23,726,002             10,745,877        40,938,928 45.71%

South

733601 - SC Engineering & Technology Center             28,400,000            (4,026,902)     24,373,098                903,770             25,276,868             19,088,782 1,948,756                      4,239,330 83.23%

733602 - SC Cosmetology Center             16,213,000            (1,029,970)     15,183,030                515,950             15,698,980             10,599,267 3,453,046                      1,646,667 89.51%

733603 - SC Longenecker Reno             22,555,000            (3,315,493)     19,239,507                717,760             19,957,267               3,549,780 1,317,721                    15,089,766 24.39%

733604 - SC South Data Closets                  765,000                (23,944)          741,056                  24,340                  765,396                   11,142 247,937                            506,317 33.85%

733605 - SC South Primary Electrical Upgrade               5,800,000             1,673,272       7,473,272                184,571               7,657,843                 257,535 165,836                         7,234,471 5.53%

733606 - SC South Access/ Security                  599,000                109,255          708,255                  19,069                  727,324                 103,007 45,812                              578,505 20.46%

733607 - SC South HW/CW Relocation             10,266,000            (1,196,776)       9,069,224                326,687               9,395,911                   49,623 210,498                         9,135,790 2.77%

733608 - SC South Sanitary Sewer Rehabilitation               1,160,000                (36,308)       1,123,692                  36,917               1,160,609                     5,607 36,856                           1,118,146 3.66%

733609 - SC Fire House Expansion               5,585,000            (5,585,000)                     -                           -                             -                             - -                                                  -                           - 

733610 - SC Jones Reno             13,803,000             1,413,397     15,216,397                439,253             15,655,650                   66,720 263,285                       15,325,645 2.11%

733611 - SC Bruce Student Center Reno             10,400,000            (8,415,222)       1,984,778                330,957               2,315,735                   50,899 2,053,019                         211,816 90.85%

733612 - SC HVAC Tech                  312,000             3,015,977       3,327,977                177,720               3,505,697                 663,204 2,147,912                         694,581 80.19%

733613 - SC South DDC Network                  580,000                (18,154)          561,846                  18,459                  580,305                 112,343 266,039                            201,923 65.20%

733614 - SC Academic Building Renovation (S-7&S-9)                             -             5,359,191       5,359,191                           -               5,359,191               3,982,501 275,936                         1,100,754 79.46%

Sub-total           116,438,000          (12,076,677)   104,361,323             3,695,453           108,056,776             38,540,411             12,432,654        57,083,711 47.17%

 Maritime 

736603 - MC Maritime Expansion             28,000,000          (22,300,000)       5,700,000                           -               5,700,000                             - -                                    5,700,000                           - 

76603A - MC Maritime Fire Program Relocation                             -             1,800,000       1,800,000                           -               1,800,000                             - -                                    1,800,000                           - 

Sub-total             28,000,000          (20,500,000)       7,500,000                           -               7,500,000                             -                             -          7,500,000                           - 

 Generation Park  

726601 - Generation Park                             -             6,368,466       6,368,466                           -               6,368,466                             - -                                    6,368,466                           - 

Sub-total                             -             6,368,466       6,368,466                           -               6,368,466                             -                             -          6,368,466                           - 

Admin

736602 - College Development             30,000,000          (19,544,000)     10,456,000                           -             10,456,000                   12,836 62,249                         10,380,915 0.72%

736604 - Dist Construction Studies                  283,820                  74,028          357,848                           -                  357,848                   38,252 319,596                                       - 100.00%

720100 - Program Management - AECOM                             -           10,075,202     10,075,202            (9,118,003)                  957,199                             - -                                       957,199                           - 

720100 - Program Management - Other                             -             2,084,418       2,084,418            (2,084,418)                             -                             - -                                                  -                           - 

736601 - Contingency               1,166,180           10,209,597     11,375,777               (152,308)             11,223,469                             - -                                  11,223,469                           - 

Sub-total             31,450,000             2,899,245     34,349,245          (11,354,729)             22,994,516                   51,088                 381,845        22,561,583 1.88%

TOTALS           425,000,000                           -   425,000,000                           -           425,000,000             95,609,396             78,657,100      250,733,504 41.00%

2015 Bond  Program
Report  as of February 28, 2019
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Generation Park  - 726601

904605 - 2015 Revenue Bond  6,787,977              -                            6,787,977              -                            6,787,977              26,326                  924                       6,760,727              0.40%

929603- Operational            8,843,556              -                            8,843,556              -                            8,843,556              897,636                228,395                7,717,525              12.73%

901609 - 2015 Bond       6,368,466              -                            6,368,466              -                            6,368,466              -                            -                            6,368,466                                           - 

Generation Park  Site Infrastructure 4,000,000              -                            4,000,000              -                            4,000,000              -                            -                            4,000,000                                           - 

TOTALS 26,000,000            -                            26,000,000            -                            26,000,000            923,962                229,319                24,846,719            4.44%

Generation Park 
 Report as of  February 28, 2019
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Central

F18053 - CC C26.150 Acoustics Assessment -                              60,000                    60,000                    -                              60,000                    28,899                    -                              31,101                    48.17%

F18058 - CC C34.132 Heat Units -                              15,000                    15,000                    -                              15,000                    -                              -                              15,000                    -                              

F18071 - CC C6.105 AV System -                              7,569                      7,569                      -                              7,569                      7,569                      -                              -                              100.00%

F19001 - CC Central Misc. -                              50,000                    50,000                    -                              50,000                    4,317                      3,975                      41,708                    16.58%

F19024 - CC C11.1110 Installation of Surgical Lights -                              26,750                    26,750                    -                              26,750                    -                              -                              26,750                    -                              

F19035 - CC - C1.208 Office of AA CPD -                              14,000                    14,000                    -                              14,000                    12,999                    -                              1,001                      92.85%

Sub-total                               -                   173,319                   173,319                               -                   173,319                     53,784                       3,975                   115,560 33.33%

North

F19002 - NC North Misc. -                              50,000                    50,000                    -                              50,000                    5,843                      -                              44,157                    11.69%

Sub-total                               -                     50,000                     50,000                               -                     50,000                       5,843                               -                     44,157 11.69%

South

F18040 - SC S8 Roof Replacement -                              56,000                    56,000                    -                              56,000                    8,275                      47,725                    -                              100.00%

F18059 - SC Softball Dugout Renovation -                              60,000                    60,000                    -                              60,000                    48,286                    -                              11,714                    80.48%

F19003 - SC South Misc. -                              50,000                    50,000                    -                              50,000                    8,596                      108                         41,296                    17.41%

F19030 - SC - S8.2117 & S8.2118 TIER 1 -                              23,540                    23,540                    -                              23,540                    23,540                    -                              -                              100.00%

F19033 - SC - S1-13 WINDOW TINT -                              7,765                      7,765                      -                              7,765                      7,765                      -                              -                              100.00%

Sub-total                               -                   197,305                   197,305                               -                   197,305                     96,462                     47,833                     53,010 73.13%

District

F18046 - DIST A1.200/202 Install Acoustics -                              20,000                    20,000                    -                              20,000                    -                              -                              20,000                    -                              

F18051 - DIST M1 MTTC Repairs -                              35,000                    35,000                    -                              35,000                    -                              -                              35,000                    -                              

F19004 - DIST College Admin Misc. -                              50,000                    50,000                    -                              50,000                    16,373                    -                              33,627                    32.75%

F19016 - DIST Marketing Renovation DA2-205 -                              18,500                    18,500                    -                              18,500                    17,328                    -                              1,172                      93.66%

Sub-total                               -                   123,500                   123,500                               -                   123,500                     33,701                               -                     89,799 27.29%

Contingency (720700) 1,484,168               (576,231)                 907,937                  -                              907,937                  -                              -                              907,937                  -                              

Sub-total 1,484,168               (576,231)                 907,937                  -                              907,937                  -                              -                              907,937                  -                              

Projects Closed 

F18070 - CC C26.100 Repair Hydraulic Lift -                              -                              -                              -                              -                              -                              -                              -                              -                              

F18073 - NC N12 Structural Condition Assessment -                              10,000                    10,000                    -                              10,000                    -                              10,000                    -                              100.00%

F19007 - SC S15.121 Power and Data Add -                              2,515                      2,515                      -                              2,515                      -                              2,515                      -                              100.00%

F19008 - SC S7.266 Power Add -                              3,292                      3,292                      -                              3,292                      -                              3,292                      -                              100.00%

F19009 - CC C14 Café Door -                              1,517                      1,517                      -                              1,517                      -                              1,517                      -                              100.00%

F19012 - CC C6 Retaining Wall Repair -                              14,783                    14,783                    -                              14,783                    -                              14,783                    -                              100.00%

Sub-total                               -                     32,107                     32,107                               -                     32,107                               -                     32,107                               - 100.00%

TOTALS 1,484,168               -                              1,484,168               -                              1,484,168               189,790                  83,915                    1,210,463               18.44%

Repair and Renovation
 Report as of February 28, 2019
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